Rpt-ID: RCPESPRJ Georgia Date: (9/08/2014
User: krender Department of Transportation Page 1 of 4
Estimate Summary By Project

Contract ID: B14557-13-000-1 Estimate Number: 0011 Pay Period: 08/01/2014
to 09/05/2014

Contract Location: Time Allowed: 609  Days
CONSTRUCTION OF A ROUNDABOUT ON SR 74 AT LAMAR F Elapsed Calender Days: 372 Days
Percent Time: 61.08
District: 3 Area: 04
Contractor:

GEORGIA ASPHALT, INC. Date Let: 07/19/2013
P. O. BOX 7261 Date Awarded: 08/02/2013
Date Contract Executed: 08/22/2013
Date Notice to Proceed: 08/30/2013
MACON GA 31209-7261 Date Work Began: 10/04/2013
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 04/30/2015

Surety Co: FIDELITY AND DEPOSIT COMPANY OF MARYLAND

Current Contract Amount $2,207,855.22 Counties:
Original Contract Amount $1,998,168.45 Bibb
Funds Available $1,618,406.39
Percent Complete 26.70%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0007644 $2,207,855.22 $1,998,168.45 $1,618,406.39 26.70% $194,402.66

Chief Engineer



Rpt-ID: RCPESPRJ

User: krender

Contract ID: B14557-13-000-1

Georgia Date: 09/08/2014
Department of Transportation Page 2 of 4
Estimate Summary By Project

Estimate Number: 0011 Pay Period: 08/01/2014
to 09/05/2014

Project Number:

Federal State Project Number:

0007644 SR 74 - ROUNDABOUT CNST

CSSTP-0007-00(644)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date Prev to Date This Estimate

$530,503.99 $355,541.59 $174,962.40

$58,944.84 $39,504.58 $19,440.26

$589,448.83 $395,046.17 $194,402.66

$0.00 $0.00 $0.00

$589,448.83 $395,046.17 $194,402.66

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
$589,448.83 $395,046.17

$194,402.66

Total Payable:



Rpt-ID: RCPESPRJ

User: krender

Georgia

Department of Transportation

Estimate Summary By Project

Contract ID: B14557-13-000-1 Estimate Number:

0011

Date: 09/08/2014
Page 3 of 4

Pay Period: 08/01/2014
to 09/05/2014

Project Number 0007644

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 405
39400.000 .024
429 $945.60 $16,902.60
CSSTP-0007-00(644)
0020 310-1101 GR AGGR BASE CRS, INCL MATL TN 8,200.000 2,642.810
18.350 859.960
3,502.770 $15,780.27 $64,275.83
0030 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 2,500.000 .000
70.000 435.027
435.027 $30,451.89 $30,451.89
0040 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 4,900.000 .000
TL & H LIME 59.000 1,485.780
1,485.780 $87,661.02 $87,661.02
0045 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 2,100.000 .000
L & H LIME 63.000 83.946
83.946 $5,288.60 $5,288.60
0050 413-1000 BITUM TACK COAT GL 1,900.000 .000
3.220 1,055.000
1,055.000 $3,397.10 $3,397.10
Category Amount: $143,524.48 $207,977.04
Category Number: 0020 TEMPORARY EROSION CONTROL
0175 163-0300 CONSTRUCTION EXIT EA 5.000 2.000
1430.000 .750
2.750 $1,072.50 $3,932.50
0240 163-0240 MULCH TN 150.000 75.737
290.000 10.700
86.437 $3,103.00 $25,066.73
Category Amount: $4,175.50 $28,999.23



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project
Contract ID:

B14557-13-000-1 Estimate Number: 0011

Date: 09/08/2014
Page 4 of 4

Pay Period: 08/01/2014
to 09/05/2014

Project Number 0007644

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0460 210-0100 GRADING COMPLETE - LS 1.000 .550
458396.000 .068
.618 $31,170.93 $283,288.73
CSSTP-0007-00(644)
0735 402-3103 RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TN TN 1,300.000 .000
L BITUM MATL & H LIME 68.650 118.060
118.060 $8,104.82 $8,104.82
46 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN .000 .000
L & H LIME 62.250 18.510
18.510 $1,152.25 $1,152.25
TEMPORARY ASPHALT
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 .000
1.000 5,536.900
5,536.900 $5,536.90 $5,536.90
(IN# 1)
9060 210-0250 UNDERCUT EXCAVATION CcY .000 250.000
7.500 98.370
348.370 $737.78 $2,612.78
STA 305+25 to 307+50
Category Amount: $46,702.68 $300,695.48
Project Total Amount: $194,402.66 $589,448.83



